ST. CHARLES PUBLIC LIBRARY

PROJECT SCHEDULE

PRE-REFERENDUM
Final Concept Design
Financial Review
Ongaing Public Relations

Referendum - 11/2/2010

OPTION A - Design/Bid/Build
1 Design

2 Construction Documents

3 Re-Zoning/PD Process

4 Pre-qualify Contractors

5 Bidding

6 Submit for Building Permit

7 Construction

8 Move-in/Completion

OPTION B - CM/G-max

1 Design

2 Construction Documents

3 Re-Zoning/FD Process

4 Pre-qualify Construction Mang.
5 Select CM

6 Pre-Construction est./bidding
7 Lock in G-Max

8 Submit for Building Permit(s)

9 Construction

10 Move-in/Completion
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